

ENSR
1011 SW Klickitat Way, Suite 207, Seattle, WA 98134-1162
T 206.624.9349 F 206.624.2839 www.ensr.aecom.com

March 27, 2008

Brian Sato, P.E.
Department of Ecology
Northwest Regional Office
3190 160th Avenue SE
Bellevue, WA 98008-5452

**Subject: Progress Report for Week Ending March 21, 2008
BNSF Skykomish Cleanup - Consent Decree No. 07-2-33672-9**

Dear Brian,

This progress report is submitted on behalf of BNSF Railway Company (BNSF) pursuant to Section XI of Consent Decree No. 07-2-33672-9 (Consent Decree) for the week ending March 21, 2008 and provides:

- A list of on-site activities that have taken place during the week
- Detailed description of any deviations from tasks required by the Consent Decree not otherwise documented in project plans or amendment requests
- Description of all deviations from the Cleanup Action Plan (CAP) and schedule contained therein, during the reporting period and any planned deviations in the upcoming month
- For any deviations in the schedule, a plan for recovering lost time and maintaining compliance with the schedule
- All raw data (including laboratory analyses) received by BNSF during the reporting period and an identification of the source of the sample, unless Ecology agrees that submitting raw data is not necessary at that time, and
- A list of deliverables for the upcoming reporting period if different from the schedule.

Additionally, this report also provides a list of remedial design and planning activities as you requested in our meeting on Friday, January 11, 2008.

On-Site Levee Restoration Activities

- Levee railing installation and levee light fixture installation will take place once weather conditions allow. Currently the light fixtures are scheduled to be installed the week of March 31st.

On-Site Remedial Design and Planning Activities

- No activity.

Upcoming On-Site Work

- Green Earthworks will remobilize to the site weather permitting for the additional limited railyard excavation.
- SHKS historic documentation and structural assessment work on the McEvoy House has been postponed until approximately May 1 when BNSF has access to the house.
- Semi-annual and bimonthly groundwater monitoring is scheduled for the week of March 24th. Well monument replacements on MW-22 and MW-26 will also be completed.

Raw Data

- No data has been received during the reporting period.

Deviations

- The revised draft HCC Special Design Report was submitted to Ecology on Monday, March 17th.
- Ecology approved an extension of the March 31, 2008 deadline specified in Section VI.1.a. and b of the CD for completion of levee planting and as-built reporting. The new deadline is August 31, 2008.
- Preparing the draft Former Maloney Creek Special Design Report for submittal to Ecology in mid-April instead of March 31, 2008.

Additional Remedial Design and Planning Activities

- Preparing the draft Former Maloney Creek Special Design Report for submittal to Ecology.
- A third addendum to the plans and specifications was issued on Thursday, March 20th. The bid due date is Friday March 28th.
- Preparing addenda to the Master and 2008 Engineering Design Reports based on comments from and discussions with Ecology.
- Public meeting to discuss the 2008 Construction on Wednesday, March 19th.
- Meeting between ENSR and Ecology on Thursday, March 20th to discussion revisions to the Groundwater Monitoring Plan.
- Meeting between Farallon and Ecology on Wednesday, March 19th to discuss school treatment technologies evaluation.
- Meeting with Skykomish School stakeholders on Thursday, March 27th.

Brian Sato
Page 3

Sincerely yours,



Sarah Albano, P.E.
Project Engineer
salbano@ensr.aecom.com

cc: Amy Essig Desai- Farallon Consulting
Angie Thomson, Lauren Stensland, Hillary Johnson - Enviroissues
Brad Petrovich, Louise Bardy, Ron Timm – Ecology
Bruce Sheppard – BNSF
Chris Yates, Clint Stanovsky – Town of Skykomish
Craig Trueblood – K&L Gates
Daryl Petrarca – Adapt Engineering, Inc.
David Carson – Bell & Ingram, P.S.
Desiree Gould – Skykomish School Superintendent
Gary West – Skykomish Resident
John Robinson – US Forest Service
Larry Johnson – Light Brigade
Michael Moore – Skykomish Environmental Coalition
Tom Bean – King County
Dave Pischer- Landau
Mike Byers, Steve Howard, John Guenther, Halah Voges, Mark Havighorst, Winston Chen,
Joyce Sheldon, Ericka Camp, File 01140-204 and 01140-144 – ENSR