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January 6, 2010 

Brian Sato, P.E. 
Department of Ecology 
Northwest Regional Office 
3190 160th Avenue SE 
Bellevue, WA 98008-5452 
 
Subject:  Progress Report for Week Ending January 1, 2010 
    BNSF Skykomish Cleanup- Consent Decree No. 07-2-33672-9 
 

Dear Brian, 

This progress report is submitted on behalf of BNSF Railway Company (BNSF) pursuant to Section 
XI of Consent Decree No. 07-2-33672-9 (Consent Decree) for the week ending January 1, 2010 
and provides: 

 A list of on-site activities that have taken place during the week 

 Detailed description of any deviations from tasks required by the Consent Decree 
not otherwise documented in project plans or amendment requests 

 Description of all deviations from the Cleanup Action Plan (CAP) and schedule 
contained therein, during the reporting period and any planned deviations in the 
upcoming month 

 For any deviations in the schedule, a plan for recovering lost time and maintaining 
compliance with the schedule 

 All raw data (including laboratory analyses) received by BNSF during the reporting 
period and an identification of the source of the sample, unless Ecology agrees 
that submitting raw data is not necessary at that time 

 A list of deliverables for the upcoming reporting period if different from the 
schedule. 

On-Site Activities 

 Shut-down operation of the hydraulic containment and control system at Ecology’s 
request on Thursday December 31st following notification of effluent samples 
containing extended diesel range hydrocarbons at 280 g/L and 230 g/L on 
December 22nd and 29th.  Letter regarding potential noncompliance with NPDES 
Permit was sent to Ecology on December 31st. 

 Continued operation of the air sparging system. 
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Upcoming On-Site Work 

 Site restoration to be completed at a later time includes: final paving of roads, 
installation of curb and gutter, final sidewalks, and installation of the irrigation 
system in the Town park. 

 Pulling of electrical wire in conduit to Hotel. 

 

Raw Data 

Data received during the reporting period have been submitted via virtual project manager.  

Deviations 

BNSF sent a letter to Ecology requesting an extension of the December 31 Consent Decree 
deadline for obtaining access agreements for 2010 construction activities on December 30th. 

Document Preparation 

 Preparing construction plans and specifications for 2010 remediation for January 
15h submittal. 

 Addressing Ecology December 18th comments on the revised draft 2010 EDR. 

 Preparing Hydraulic Containment and Control System Special Design Report 
Addendum and Former Maloney Creek East Wetland Special Design Report 
Addendum. 

Documents Pending Agency Review 

Document Title Submittal Date 
Awaiting Agency 

Action 

Final School Alternatives Evaluation 
Report 

Electronic submittal on 
September 18, 2009; 
Response to comments 
submitted September 22, 2009 

Review and approval 

Dioxin Data for FMC Areas Memo 
 

 

Electronic submittal on 
November 20, 2009 

Review and comment 
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Additional Remedial Design and Planning Activities 

Preparing investigation report presenting 2009 investigation results. 

Preparing annual groundwater monitoring report presenting groundwater monitoring results from 
October 2008 through September 2009. 

BNSF representatives contacting property owners regarding access for the 2010 remediation 
activities. 

Preparing Joint Aquatic Resources Permit Application materials for work at the west end of the 
levee for submittal to the U.S. Army Corps of Engineers. 

Sincerely yours, 

 

Sarah E. Albano, P.E. 
Project Engineer 
sarah.albano@aecom.com 

cc: Amy Essig Desai – Farallon Consulting 
Angie Thomson, Lauren Stensland, Hillary Johnson – EnviroIssues 
Brad Petrovich, Ron Timm, Jeanne Tran – Ecology 
Bruce Sheppard – BNSF 
Clint Stanovsky, Fred Black, Kevin Wiederstrom – Town of Skykomish 
Craig Trueblood – K&L Gates 
Daryl Petrarca – Adapt Engineering, Inc. 
David Carson – Bell & Ingram, P.S. 
Jeff Long, Kimberly McCullough – Skykomish School District 
Gary West – Skykomish Resident 
Henry Sladek- Cascadia Inn Owner 
John Robinson – US Forest Service 
Larry Johnson – Light Brigade 
Lorna Goebel and Charlotte Mackner- Skykomish Residents 
Michael Moore – Skykomish Environmental Coalition 
Tom Bean – King County 
Mike Byers, Rich Truax, Halah Voges, Steve Howard, John Guenther, Mark Havighorst, 
Winston Chen, Joyce Sheldon, Ericka Camp, Dan Davis, Lisa Miller, File 60136319 – 
AECOM 

 


