
 
 
 
 

 

Questions or concerns? 
• Call the Skykomish Call Line: 800-228-1849 
• Visit the Skykomish Cleanup Web site: www.skykomishcleanup.com 
• Email: info@skykomishcleanup.com  

Construction update       July 16, 2009 

 

Recent activities 

• Northwest Archaeological Associates (NWAA) continued documenting historic sites 
in the Phase 1 excavation area, near 4th Street. Two privies containing historic 
artifacts (e.g. old bottles) and some old farm animal bones have been discovered.  

o Why is archaeological documentation taking longer than it did last year? 
The historic sites this year are located in the heart of historic Skykomish 
and require a more thorough investigation. Also, there are particular 
regulations guiding documentation of finds such as privies. Historic 
discoveries in past years did not have the same requirements. 

• Cut power to the Wheatley rental property on Wednesday and started the 
documentation process in preparation for moving the house. The house will be 
temporarily relocated in 2009.  

• Ground asphalt on 5th Street in preparation for excavation later this summer.  

• Continued loading out overburden material on rail cars.  

• Continued dust control and river turbidity monitoring. 

 

What’s happening next?   

• More asbestos was discovered under the Skykomish Hotel once crews had better 
access under the building. Asbestos abatement will be completed tomorrow. 
Crews will replace some beams and continue preparing the Hotel for moving. The 
Hotel is scheduled to be relocated the week of July 27. 

• NWAA is completing its work in the Phase 1 excavation area today and will move 
to the General Store property to process any historic discoveries at that location. 

• Strider will complete overburden excavation in the Phase 1 area on Friday and will 
begin deep excavation the week of July 20. This below the “vertical delineation 
limit” (VDL) excavation will last approximately two weeks.  

• The Town of Skykomish will start construction soon on the community wastewater 
system. Stay tuned to learn more as the Town develops a construction schedule.  

• The cleanup team is looking at the cleanup schedule and ways to make up time 
lost during archaeological site processing. This may include some Saturday work 
or longer work hours (within Town ordinances). Residents will be informed of any 
schedule changes.  

 


