
 
 
 
 

 

Questions or concerns? 
• Call the Skykomish Call Line: 800-228-1849 
• Visit the Skykomish Cleanup Web site: www.skykomishcleanup.com 
• Email: info@skykomishcleanup.com  

Construction update         October 30, 2008 

Recent activities 

• Continued grading Railroad Avenue. 

• Completed work on the water main 
and service connections.  

• Continued grouting sheet pile along 
Railroad Avenue.  

• Set lids and covers on HCC vaults. 
Water near the vaults is from grouting 
activities, not from the vaults. 

• Connected Whistling Post utilities and 
started moving back belongings. The 
Whistling Post is having a re-opening 
party on Saturday, 11/1.  

• Continued construction of the HCC 
system building on Old Cascade 
Highway.  

 

What’s happening next?   

• Place boulders in the Skykomish River upstream of town on Friday, 10/31. Boulders will be 
delivered to the ballfield and placed in the river by helicopter to enhance fish habitat. This 
work is weather-dependent and will not be conducted if visibility is poor.  

• Pave Railroad Avenue with asphalt-treated base (ATB) on Wednesday, 11/5. This work 
should take two days.  

• Remove the temporary water bypass line.  

• Prepare for work on the joint utility trench. 

• Continue restoring the Craig house and Whistling Post.  

• Restoration work will continue. Crews are still planning to install curbs, gutters and 
sidewalks.  

• Continue grouting sheet pile. This work should take another week and a half to complete. 

• During final grading activities, it is difficult to create good pedestrian and traffic lanes. 
Thank you for your patience and please continue to be safe when walking or driving on 
Railroad Avenue. Crew members are available to help direct you through town.  

Community meeting 
tonight! 

Thursday, October 30 
Maloney’s General Store 
6:00 – 8:00 p.m. 

Learn about 2009 cleanup plans as 
described in the draft 2009 Engineering 
Design Report (EDR). The project team will 
review specific construction activities and 
impacts, including construction phasing, 
vehicle access, relocation plans, and 2008 
restoration activities.  


