

The RETEC Group, Inc.
1011 SW Klickitat Way, Suite 207, Seattle, WA 98134-1162
T 206.624.9349 F 206.624.2839 www.ensr.aecom.com

July 13, 2007

Louise Bardy
Department of Ecology
Northwest Regional Office
3190 160th Avenue SE
Bellevue, WA 98008-5452

**Subject: Weekly Progress Report for Week Ending July 13, 2007
BNSF Skykomish Levee Zone Interim Action for Cleanup**

Dear Louise,

This weekly progress report is submitted on behalf of BNSF Railway Company (BNSF) per Agreed Order No. DE 3279 for the week ending July 13, 2007 and provides:

- A list of activities that have taken place during the week
- Detailed descriptions of any deviations from the Order and project plans
- Descriptions of all deviations from the schedule and any planned deviations in the upcoming week, and plans for recovering lost time and maintaining compliance with the schedule.

Activities

- Restoration:
 - Wilder and D.B. Davis addressing punch list items.
- Document Preparation and Reporting:
 - Revised Supplemental Design Investigation Work Plan in response to Ecology comments.
- Installed monitoring wells in the Levee Zone.
- Continued testing oil/water interface probe.
- Site-wide surveying began. Surveying is anticipated to take approximately 1.5 months.
- Public meetings/open houses on Tuesday, July 10; Thursday, July 12; and Saturday, July 14. Saturday, July 14 marked the end of the public comment period for the draft Consent Decree and Draft Supplemental EIS.

Merged with ENSR in 2007



Ms. Bardy
Page 2

- Utility kick-off meeting was held with local utilities, Ecology and Town representatives on Tuesday, July 10.

Activities scheduled for the week of July 16 include the following items:

- Preparation for Supplemental Investigation work. Drilling in the public right-of-way and on BNSF property is scheduled to begin July 23.
- Submission of the Supplemental Investigation Work Plan.
- Site-wide surveying is continuing.

Deviations

There are no deviations from the Order and project plans to report.

Schedule

There are no deviations from the Order as amended in Ecology's June 28, 2007 letter or project schedule to report.

Sincerely yours,



Sarah E. Albano
Project Engineer
salbano@ensr.aecom.com

cc: Brad Petrovich – Ecology
Angie Thomson, Lauren Stensland, Hillary Johnson - Enviroissues
Bruce Sheppard – BNSF
Chris Yates, Clint Stanovsky – Town of Skykomish
Craig Trueblood – K&L Gates
Daryl Petrarca – AdaPT
David Carson – Bell & Ingram, P.S.
Desiree Gould – Skykomish School Superintendent
Gary West – Skykomish Resident
John Robinson – US Forest Service
Larry Johnson – Light Brigade
Michael Moore – Skykomish Environmental Coalition
Ron Timm – Ecology
Tom Bean – King County
Mike Byers, Steve Howard, John Guenther, Halah Voges, Mark Havighorst, Winston Chen,
Joyce Sheldon, Ericka Dunham, File BN050-19390 and 16423 – RETEC/ENSR