

# Skykomish Cleanup



## Construction update

August 6, 2009

### Recent activities

- Continued deep excavation in the area beneath the former Maloney's General Store property and adjacent areas.
- Prepared for sheet pile removal behind the Whistling Post and in 4<sup>th</sup> Street excavation area.
- Continued loading out material on rail cars and continued dust control and river turbidity monitoring.

### What's happening next?

- **Whistling Post sheet pile removal is now scheduled for Thursday (8/6) to Saturday (8/8).**

Sheet pile removal along 4<sup>th</sup> Street and the Skykomish Church property may continue on Monday (8/10). Sheet pile removal will take place between the hours of 7:00 a.m. – 5:00 p.m.

- The Sarno and Martin houses are scheduled to be moved back onto their properties next week, in preparation for building new foundations and beginning restoration activities.
- Crews are scheduled to build the temporary ramp from just south of the 5<sup>th</sup> Street Bridge to East River Drive beginning Monday (8/10). The traffic revision to close access to West River Road from the 5<sup>th</sup> Street Bridge and begin using the temporary ramp to East River Road is anticipated to begin Wednesday (8/12).
- Crews will continue preparing the Wheatley house for relocation starting Friday (8/7), including placing steel beams under the building.



Preparing for sheet pile removal behind the Whistling Post.

### Questions or concerns?

- Call the Skykomish Call Line: 800-228-1849
- Visit the Skykomish Cleanup Web site: [www.skykomishcleanup.com](http://www.skykomishcleanup.com)
- Email: [info@skykomishcleanup.com](mailto:info@skykomishcleanup.com)

**BNSF**  
RAILWAY

