

# Skykomish Cleanup



## Construction update


August 13, 2009

### Recent activities

- Sarno house & garage, and Martin house were moved back to their properties.
- Wheatley house was relocated to storage area at the east end of Railroad Avenue.
- Completed sheet pile removal at the Whistling Post and Church properties, as well as on 4<sup>th</sup> Street.
- Continued excavation and began backfilling in excavation area beneath the former Maloney's General Store, 5<sup>th</sup> Street and adjacent areas.
- Began constructing temporary ramp from 5<sup>th</sup> Street bridge to East River Drive for use during the 5<sup>th</sup> Street closure.
- Prepared 4<sup>th</sup> Street to re-open to traffic.
- Expanded soil handling facility on the rail yard to accommodate larger volumes.
- Continued loading out material on rail cars and continued dust control and river turbidity monitoring.

### What's happening next?

- **Traffic will be rerouted through town beginning Friday, Aug. 14 (see map).**
- Martin cottage is scheduled to be moved next week or the following week after the foundations for the other structures are poured.
- Crews will begin construction of foundations for the Sarno and Martin structures starting next week.



### Questions or concerns?

- Call the Skykomish Call Line: 800-228-1849
- Visit the Skykomish Cleanup Web site: [www.skykomishcleanup.com](http://www.skykomishcleanup.com)
- Email: [info@skykomishcleanup.com](mailto:info@skykomishcleanup.com)

**BNSF**  
RAILWAY

