

# Skykomish Cleanup



## Construction update

August 20, 2009

### Recent activities


- Sarno house & garage footings were poured, beginning foundation construction.
- Completed construction of temporary ramp from 5<sup>th</sup> Street bridge to East River Drive and rerouted traffic to the ramp due to closure of 5<sup>th</sup> Street.
- Completed current stage of excavation and continued backfilling in excavation area beneath the former Maloney's General Store, 5<sup>th</sup> Street and adjacent areas.
- Continued loading out material on rail cars.
- Continued dust control and river turbidity monitoring.



Crews install clean backfill in recently excavated areas.

### What's happening next?

- **Traffic reroute is scheduled to be adjusted for the week of August 24 – August 28 (see map).**
- Footings for Martin house foundation will be poured next week, along with stem walls for the Sarno house & garage, and slab on grade for Martin cottage.
- Sarno and Martin structures are scheduled to be set onto foundations late next week.
- Skykomish Hotel will be prepared for moving back to its site. The Hotel is scheduled to move back on Saturday, August 29.



Change to traffic reroute from Aug. 24 - 28.

### Questions or concerns?

- Call the Skykomish Call Line: 800-228-1849
- Visit the Skykomish Cleanup Web site: [www.skykomishcleanup.com](http://www.skykomishcleanup.com)
- Email: [info@skykomishcleanup.com](mailto:info@skykomishcleanup.com)

**BNSF**  
RAILWAY

