

# Skykomish Cleanup



## Construction update

November 5, 2009

### Recent activities

- 4<sup>th</sup> Street, 5<sup>th</sup> Street and East River Drive were paved with asphalt treated base (ATB) today.
- Restoration work is wrapping up at the Sarno and Martin houses, including final exterior and interior repair work.
- Power was restored to the Sarno property on Wednesday, 11/4.
- Restoration work continues at the Sky Hotel, including installation of topsoil.
- Topsoil has been installed on all the 2009 cleanup properties, except the Mitchell property, which is scheduled for topsoil installation on Friday.
- Continued loading out material on rail cars. All material is scheduled to be loaded out by the end of next week. Once all material has been loaded out, the soil handling facility will be decontaminated and reviewed by Ecology.

### What's happening next?

- **Traffic revision! Now that 4<sup>th</sup> Street, 5<sup>th</sup> Street and East River Drive have been paved with asphalt treated base (ATB) and the temporary ramp from the 5<sup>th</sup> Street bridge to East River Drive is scheduled to be removed tomorrow (Friday).**
- The temporary ATB surfaces will be in place until final sidewalk and roadway restoration can be completed next year on these streets.
- Installation of temporary ATB sidewalks and driveway approaches is scheduled for next week. This temporary surface will be in place until final sidewalk and roadway restoration can be completed next year on these streets.
- Power is scheduled to be returned to the Martin house early next week.
- Final repair work will continue at the Sarno, Martin, and Sky Hotel properties.

### Questions or concerns?

- Call the Skykomish Call Line: 800-228-1849
- Visit the Skykomish Cleanup Web site: [www.skykomishcleanup.com](http://www.skykomishcleanup.com)
- Email: [info@skykomishcleanup.com](mailto:info@skykomishcleanup.com)

**BNSF**  
RAILWAY

