

The RETEC Group, Inc.
1011 SW Klickitat Way, Suite 207, Seattle, WA 98134-1162
T 206.624.9349 F 206.624.2839 www.ensr.aecom.com

September 10, 2007

Louise Bardy
Department of Ecology
Northwest Regional Office
3190 160th Avenue SE
Bellevue, WA 98008-5452

**Subject: Progress Report for Week Ending September 7, 2007
BNSF Skykomish Cleanup**

Dear Louise,

This progress report is submitted on behalf of BNSF Railway Company (BNSF) for the week ending September 7, 2007 and provides:

- A list of activities that have taken place during the week
- Detailed descriptions of any deviations from Agreed Order No. DE 3279 (Order) and project plans and schedules

Agreed Order Activities

- Restoration:
 - Wilder addressing punch list items and working with railing contractor.
- Document Preparation and Reporting:
 - No activity.
- There are no deviations from the Order and project plans to report.
- There are no deviations from the Order as amended in Ecology's June 28, 2007 letter or project schedule to report.
- No Agreed Order activities are scheduled for the week of September 10.

Remedial Design and Planning Activities

- Supplemental design investigation borings were advanced.
- Town coordination meeting held on Wednesday, Sept 5 with Clint Stanovsky at ENRS's office from 10 am – 1 pm.

Merged with ENSR in 2007



Ms. Bardy
Page 2

Remedial design and planning activities scheduled for the week of September 10 include the following items:

- Additional supplemental design investigation borings will be advanced the week of September 10th and possibly the week of September 17th.
- Continued preparation of Master EDR and associated plans, and design of soil handling facility.
- Interior inspection of the Skykomish Hotel has been postponed pending access agreement with owner.
- Pump-testing for the hydraulic control and containment system design will take place the week of September or 10th.
- Phase 2 of the site-wide surveying will continue the week of September 10th.
- Meeting on Monday, September 10, 9 am – 12:00 pm with Ecology at ENSR's office to discuss path forward and finalizing documents.
- Erosion control (mulching) in Former Maloney Creek area.
- Landscape architect will be in the field next week doing a landscape survey that will be used to generate restoration costs and for restoration design uses.

Sincerely yours,



Sarah Albano
Project Engineer
salbano@ensr.aecom.com

cc: Amy Essig Desai- Farallon Consulting
Angie Thomson, Lauren Stensland, Hillary Johnson - Enviroissues
Brad Petrovich – Ecology
Bruce Sheppard – BNSF
Chris Yates, Clint Stanovsky – Town of Skykomish
Craig Trueblood – K&L Gates
Daryl Petrarca – AdaPT
David Carson – Bell & Ingram, P.S.
Desiree Gould – Skykomish School Superintendent
Gary West – Skykomish Resident
John Robinson – US Forest Service
Larry Johnson – Light Brigade
Michael Moore – Skykomish Environmental Coalition



Ms. Bardy
Page 3

Ron Timm – Ecology
Tom Bean – King County
Mike Byers, Steve Howard, John Guenther, Halah Voges, Mark Havighorst, Winston Chen,
Joyce Sheldon, Ericka Dunham, File BN050-19390 and 16423 – RETEC/ENSR

