ENSR

The RETEC Group, Inc.
1011 SW Klickitat Way, Suite 207, Seattle, WA 98134-1162

T 206.624.9349 F 206.624.2839 www.ensr.aecom.com

July 23, 2007

Louise Bardy

Department of Ecology
Northwest Regional Office
3190 160" Avenue SE
Bellevue, WA 98008-5452

Subject: Weekly Progress Report for Week Ending July 27, 2007
BNSF Skykomish Levee Zone Interim Action for Cleanup

Dear Louise,

This weekly progress report is submitted on behalf of BNSF Railway Company (BNSF) per Agreed
Order No. DE 3279 for the week ending July 27, 2007 and provides:

o Alist of activities that have taken place during the week
e Detailed descriptions of any deviations from the Order and project plans

e Descriptions of all deviations from the schedule and any planned deviations in the upcoming
week, and plans for recovering lost time and maintaining compliance with the schedule.

Activities
e Restoration:
0 Wilder addressing punch list items.
e Document Preparation and Reporting:

0 Preparing Master EDR and Hydraulic Containment and Control System Special Design
Report Work Plan.

0 Preparing 2007 As-Built Report for Levee Interim Action.
0 Preparing 2007 Scope of Work. Work may include sanitary sewer crossing, HCC piping
crossing, soil handling facility and relocation of Depot. Design of soil handling facility in

progress.

0 Received public comments on the Draft Consent Decree and Draft Supplemental EIS
from Ecology.

e Site-wide surveying continued in the north Former Maloney Creek area.
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e Supplemental design investigations began on Railroad Avenue.

e  Submitted minutes from July 10 utility meeting to PSE, Verizon, Town and Ecology. Contacted
WSDOT bridge engineer about upcoming remediation work.

e We are currently arranging for access and scheduling a walk through of the Skykomish Hotel
with Mark Robbins of Robbins and Company. The purpose for the walk through is to develop
a scope of work for Robbins and Company to assist the structural engineer in accessing
required elements of the Hotel during the structural survey.

Activities scheduled for the week of July 30 include the following items:

e The next supplemental design investigation mobilization will be the week of August 13.

e Site-wide surveying is continuing in the south Former Maloney Creek area.

e Continued preparation of 2007 Scope of Work, Master EDR, Hydraulic Containment and Control
Special Report Work Plan, 2007 As-Built Report for Levee Interim Action and design of soil
handling facility.

e Get Town’s punch list items to Wilder.

e Assist Ecology in preparing responsiveness summary to address public comments received on
Draft Consent Decree and Draft Supplemental EIS.

e Historic preservation planning meeting on Wednesday August 1, 2007 from 10 am — 1 pm at
SHKS Architects with King County (Charlie Sundberg), DAHP (Russell Holter or a
representative), NWAA and RETEC/ENSR representatives to determine historic documentation,
monitoring and reporting requirements for buildings scheduled to be relocated in 2007 — 2008.

o A meeting with Post Office representatives is scheduled for Tuesday, August 7.

Deviations

There are no deviations from the Order and project plans to report.

Schedule

There are no deviations from the Order as amended in Ecology’s June 28, 2007 letter or project schedule to
report.

Sincerely yours,

e Ar—
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Halah Voges
Senior Program Manager
hvoges@ensr.aecom.com

cc: Angie Thomson, Lauren Stensland, Hillary Johnson - Enviroissues
Brad Petrovich — Ecology
Bruce Sheppard — BNSF
Chris Yates, Clint Stanovsky — Town of Skykomish
Craig Trueblood — K&L Gates
Daryl Petrarca — AdaPT
David Carson — Bell & Ingram, P.S.
Desiree Gould — Skykomish School Superintendent
Gary West — Skykomish Resident
John Robinson — US Forest Service
Larry Johnson — Light Brigade
Michael Moore — Skykomish Environmental Coalition
Ron Timm — Ecology
Tom Bean — King County
Mike Byers, Steve Howard, John Guenther, Sarah Albano, Mark Havighorst, Winston Chen,
Joyce Sheldon, Ericka Dunham, File BN0O50-19390 and 16423 — RETEC/ENSR
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